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February 10, 2008
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area [ - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; January 1 — January 31, 2008 Reporting Period

Dear Mr. Tumer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area | May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from January 1 to January 31, 2008.

Sincerely,

A

Steven D. Smith
Project Coordinator

cc:  RO¥Eet Rosario—USEPA- Reglon&s
Sandra Bron - [EPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: February 10, 2008
Period Covered: January 1, 2008 — January 31, 2008

Work Performed During the Reporting Period

Groundwater Monitoring

o Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

e Performed inspections of the site.

e Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

Submitted fourth quarter 2007 groundwater samples from the monitoring wells
around the containment cell for analyses.

Dead Creek

Construction of the lining in Creek Sector B continued throughout the month of January.
By the end of the month, approximately 95 percent of the fill placement along the banks
of the creek had been completed and geosynthetics had been deployed and welded from
Queeny Avenue to within 300 feet of Judith Lane. In addition, the flexible concrete
matting for erosion protection on the steeper banks of the creek was installed on the
northern end of the site. Bad weather and frozen ground throughout the month prevented
the completion of the fill placement and, hence, the completion of the synthetic portion of
the liner. Despite the bad working conditions, however, the contractor was able to
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complete placement of bedding stone throughout the creek and to complete placement of
rip rap on the majority of the west bank of the creek.

During a May 24", 2007 teleconference, EPA requested that submittal of a Technical
Memorandum summarizing the results of the additional excavation in Dead Creek be
delayed until the results of an investigation into the potential for cadmium to leach from
soils in Dead Creek into groundwater can be incorporated. A report presenting the results
of that investigation was submitted on October 25™ 2007. Comments were received
from the Agency on November 27®, 2007 and the revised report incorporating those
comments was submitted to the Agency on January 3, 2008 and was approved on January
24" 2008. During a meeting on October 11", 2007, the Agency further requested that a
comprehensive construction completion report be prepared summarizing all of the
removal work carried out in Dead Creek. That report will include, sediment removal
performed in 2001 and 2002, details of the containment cell construction, information on
the additional excavations performed in 2005 and 2006, and the results of the
investigation into the potential for cadmium to leach into groundwater. That report is
being prepared.

Data Submittal
No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

e Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system.

e Complete the analyses of the fourth quarter 2007 groundwater samples from the
wells around the containment cell.

¢ Continue work on the installation of the liner in CS-B.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0 %
Demobilization - Phase 11 0 %
Final Report Preparation 0 %
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